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Overview

Goal Statement
 Adopt Technology Business Management (TBM) government-wide by FY 2022. This approach will
improve IT spending data accountability and transparency, empowering agency executive-suite
leadership from across the enterprise to drive innovation, business transformation and mission
value.

Challenge
 Congress and taxpayers have long pressed for better information about how Federal IT dollars
are spent and the return on that investment. The FY 2017 President’s Budget reported 84% of the
total Federal IT budget categorized as “other”, as opposed to being clearly tied to a specific IT
category of spend. This lack of granularity makes it difficult to baseline Federal IT investments
and show the public whether we are spending taxpayer dollars effectively in order to drive the
large scale change needed to improve business transformation and citizen services.

Opportunity
 Using industry best practices, the Federal government has an opportunity to run IT like a
business leveraging authoritative data, to make data-driven decisions, and analyze trade-offs
between cost, quality, and value as we strategically modernize the IT portfolio.

2

TBM: Enabling Business, Financial and Acquisition Outcomes

The TBM Framework – an open source standard for IT costs – is based on validated best practices to
communicate the cost, quality, and value of IT investments and broadly accepted across private and
public sectors. TBM will:
 Improve business, financial, and acquisition outcomes:
 Enable IT cost accounting and management,
 Increase responsiveness to the market, and
 Better leverage the buying power of the Federal government.
 Increase efficiency in IT investments:
 On average, organizations achieve a 7% cost savings directly tied to implementing TBM.
 Based on known Federal IT spend, cost savings are estimated to exceed $6B.
 Streamline IT reporting through technology:
 Future reporting will leverage service and tool solutions to automate the use of authoritative data
sources and reduce agency burden for reporting IT budget, spending, and performance data.
 Enable IT Benchmarking:
 Improved IT cost data and the use of a standard taxonomy will enable benchmarking across Federal
government agencies and with other public and private sector organizations.
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Increasing Insights into Government-wide IT Spending
The FY 2017 President’s Budget reported 84% of the total Federal IT budget categorized as “other”, as opposed to being clearly tied to a
specific IT category of spend.
Early use of TBM quadrupled the percentage of IT spending that could be clearly tracked to a specific cost category.
Figure 1. FY16 Projected IT Spend

Source: FY 2017 CPIC Submission, Agency Infrastructure Table
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Leadership
OFCIO:
Suzette Kent;
Margie Graves;
Kelly Morrison
OFFM: Fred Nutt;
Natalie Rico
OFPP: Lesley Field;
Jennifer Kuk
OPPM: Dustin Brown;
Kristy Daphnis

Executive Councils
(Policy/Planning)
Ensure strategy and implementation efforts are both
attainable and consistent with other government-wide
and agency goals.

Office of Management and Budget (OMB)
(Policy/Planning/Budgeting)

General Services Administration (GSA) Office of
Government wide Policy (OGP)
(Planning/Execution)

Provide leadership for the policy, planning and budgeting
aspects to ensure success. Develop strong data standards
and implementation guidance.

Serve as a central program management office to
integrate TBM efforts, support TBM community of
practice, coordinate acquisition efforts with GSA Federal
Acquisition Service, and assist with OMB TBM strategy and
implementation efforts for all agencies.

OFCIO – Office of the Federal Chief
Information Officer
OFFM –
Office of Federal Financial Management
OFPP –
Office of Federal Procurement Policy
OPPM –
Office of Performance and Personnel
Management

Agencies
(Execution)
Serve on the TBM and Capital Planning and Investment Control (CPIC) Community of
Practices to provide ongoing insights and input into CPIC Reform and TBM Strategy
development and implementation.
Execute TBM implementation strategy and program maturation.
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Goal Structure
Goal: Adopt Technology Business Management (TBM) government-wide by FY 2022. This approach will
improve IT spending data accountability and transparency, empowering Agency executive-suite leadership
from across the enterprise to drive innovation, business transformation and mission value.
STRATEGY 1:

STRATEGY 2:

STRATEGY 3:

Increase granularity
in current IT budget
and spend reporting
through the Federal IT
Dashboard.

Develop governmentwide implementation
guidelines and
enabling mechanisms

Adopt and implement
TBM across the
Federal enterprise

• Add context and clarity to
existing IT reporting
through the TBM
taxonomy
• Examples:
• Agencies report known IT
budget and spend
according to standard
taxonomy

• Establish the foundational
people, processes,
technologies and policies
which will guide
government wide
adoption and
implementation
• Examples:
• Data tagging pilots
• Common solutions for
TBM tools and
professional services
• eInvoicing
• Cloud-Based Solutions
(Payroll, FM, Contract
Writing)
• IT Project Manager
education and training

• Phased approach to
agency adoption and
implementation of the
government-wide
implementation
standards and tools
• TBM transforms the
Federal IT Capital
Planning and Investment
Control process,
leveraging authoritative
data
• Assess opportunities for
funding through the
Modernizing Government
Technology (MGT) Act
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FY18Q3 Summary of Progress
Strategy 1: Increase granularity in current IT Portfolio
•

OMB published updates to OMB Circular A-11 and FY 2020 IT Budget – Capital Planning Guidance in support of
TBM implementation (June 2018)

•

Continued Government-wide training and Agency one-on-on trainings to IT capital planners through July to
review updates to A-11 and IT Budget – Capital Planning Guidance

Strategy 2: Develop implementation guidelines and enabling mechanisms
•

GSA Federal Acquisition Service (FAS), in coordination with OMB and the GSA Office of Government-wide
Policy (OGP), executed against the Market Research strategy for TBM tools & services including a public RFI
announcement through FedBizOps (June 2018)

•

Conducted a virtual industry hour in which 477 registrants were invited to ask questions related to the public
announcement (June 2018)

•

Received 79 RFI responses, all were invited to the reverse industry day (July 2018) in which there were 68
vendor presentations - Participants could choose to present onsite, virtually, or via pre-recorded videos. The
RFI responses and vendor presentations help to identify functions and capabilities which exist in today’s IT
marketplace to support the initiative

•

GSA-OGP hosted a government-wide office hours to distribute, review, and collect comments on the first
sprint (4 documents) of common implementation guidelines to ensure a consistent approach for
implementation across government; 40 participants from 18 different organizations (June 2018)

Strategy 3: Adopt and Implement TBM across the Federal enterprise
•

No updates; this strategy is dependent on guidelines currently being developed in Strategy 2
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Strategy 1: Increase granularity in current IT Portfolio
The FY 2017 President’s Budget reported 84% of the total Federal IT budget categorized as “other”, as
opposed to being clearly tied to a specific IT category of spend. Early use of TBM quadrupled the
percentage of IT spending that could clearly be tracked to a specific cost category.
Goal: Achieve 100% granularity within the known IT Portfolio by Q4 FY2019.
Figure 3. Roadmap for CPIC Submissions by Budget Year

Key Milestones
Agencies adopt TBM standard IT Tower and Cost Pool to report categorized IT
costs across the entire spend of the IT Portfolio

Milestone
Due Date

Milestone
Status

Change from
last quarter

Owner

Q4FY19
(September)

On track

Better

Federal
Agencies

Anticipated Barriers or
other Issues Related to
Milestone Completion

OMB A-11 updates have
been published
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Strategy 2:
Develop implementation guidelines and enabling mechanisms
Build TBM into the way that we do business to achieve the value, benefits, and desired outcomes – the foundational people,
processes technologies and policies for budget, acquisition, finance and IT – leveraging and improving existing systems and
processes. To most effectively implement TBM and maximize value across Federal agencies, OMB will coordinate with pilot
agencies and industry partners to develop a common set of requirements.
Goal: Develop a government-wide strategy and implementation guidelines by Q4 FY2019 to support government-wide
adoption.
Key Milestones

Milestone
Due Date

Milestone
Status

Change from
last quarter

Owner

Complete Cost Pool Implementation Report focused on authoritative data
needed for the TBM cost pool layer (Note: The original action plan referred to this

Q3FY18

Complete

Better

GSA OGP

Determine authoritative data necessary to support TBM (Establish Inventory,
Assess discrepancy, Develop Alternatives and Action Plan to address discrepancy)

Q4FY18Q3FY19

On track

Better

GSA OGP

Incorporate TBM data needs into next Gen Cloud-Based solutions for (Payroll,
T&A, Contract writing, Financial Management)

Q4FY18Q3FY19

Not started

No change

OMB, SSGB

Standardize Services and Business Unit elements for Federal Government

Q1FY19

On track

Better

OMB,
GSA OGP,
Agencies

Establish standards for government-wide TBM implementation

Q1FY19

On track

No change

OMB

Establish TBM common solutions (tools & services) to support TBM adoption

Q3FY19

On track

Better

GSA FAS/OGP

report as a Data Gap Analysis)

Anticipated Barriers or
other Issues Related to
Milestone Completion

Scope focused on 4
agencies and observations
need to be vetted to
determine govt’-wide
standards.

Related issue – decision on
level of details in TBM to
collect for implementation
and analysis
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Strategy 3:
Adopt and Implement TBM across the Federal enterprise

The TBM Framework will support the Federal Government to better run IT like a business, drive innovation and business
transformation, improve services to citizens, add cost transparency, and increase its accountability to taxpayers.
Agencies will be required to submit individualized plans to explain how they will meet the deadline of adopting
government-wide standards and implement Technology Business Management in a common way across the Federal
enterprise.
Goal: Complete phased implementation for all federal agencies will take place between FY2021 - FY2022.

Milestone
Due Date

Milestone
Status

Change from
last quarter

Owner

Agencies establish and deliver a multi year strategy to implement TBM

Q2FY19

Not started

No change

Agencies

Phased implementation between FY 2020-FY 2022

Q4FY22

Not started

No change

Agencies

Key Milestones

Anticipated Barriers or
other Issues Related to
Milestone Completion

Dependencies on
milestones in Strategy 2
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Contributing Programs

Federal Agencies:
 Agency OCFOs and budget offices will need to track additional details
on IT Cost Pools and IT Towers.

Program Activities:





Mission Support Services
eInvoicing
DATA Act
PMIAA implementation
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