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Overview
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Goal Statement
 Maximize the value of grant funding by applying a risk-based, data-driven framework that 

balances compliance requirements with demonstrating successful results for the American 
taxpayer. 

Challenge
 The Federal government uses grants to invest approximately $700 billion each year in 

mission-critical needs for American taxpayers, but managers report spending 40% of their 
time using antiquated processes to monitor compliance instead of analyzing data to 
improve results. 

Opportunity
 Standardize the grants management business process and identify, open, standardize, and 

link data. Use standard business process and data to identify opportunities to build shared 
solutions that reduce burden and improve the user experience. Leverage data, including 
data produced by annual audits, to assess and manage recipient risk. Hold recipients 
accountable for good performance practices that supports achievement of program goals 
and objectives and streamline burdensome compliance requirements for those that 
demonstrate results.



Leadership
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Executive Steering Committee
The Executive Steering Committee holds the 

primary responsibility for developing a 
governance structure for the CAP goal. It is the 

overarching governing body for all 
governmentwide work groups related to grants 

and reports to the Chief Financial Officers Council. 
The ESC also includes the participation from the 

Financial Assistance Committee for E-Government 

Strategy Leads
For each CAP goal strategy, ESC members are 

designated as strategy leads. Strategy leads serve 
as the executive sponsors for the strategy, 

providing strategic support, leadership, and vision 
for their respective strategy.

Participating Agencies
All major grant making agencies are encouraged 
to participate and contribute to the execution of 

this goal. This includes active participation in 
governmentwide workgroups that inform each 

strategy.



Goal Structure
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Strategy 1: Standardize the Grants Management Business Process & Data

Standardize the grants 
management business 
process and identify, open, 
standardize, and link data.

Strategy 2: Build Shared IT Infrastructure

Use standard business 
process and data to 
identify opportunities to 
build shared solutions that 
reduce burden and 
improve the user 
experience.

Strategy 3: Manage Risk

Leverage data, including data 
produced by annual audits, to 
assess and manage recipient 
risk.

Strategy 4: Achieve Program 
Goals and Objectives

Hold recipients accountable for 
good performance practices that 
supports achievement of 
program goals and objectives 
and streamline burdensome 
compliance requirements for 
those that demonstrate results.



5

EXE

EXECUTIVE STEERING COMMITTEE (ESC)
OMB, HHS, DOL, DOJ, NSF

& the co-chairs from the Financial Assistance Committee for E-Government

STANDARDIZE PROCESS & 
DATA

ESC Lead: 
Dale Bell, NSF

Grants Management Business 
Process and Data Standards 
Governance Group

BUILD SHARED IT 
INFRASTRUCTURE

ESC Lead:
Sheila Conley, HHS

Single Audit and Risk 
Management Solution Working 
Group
Quality Service Management 
Organization (QSMO) 
Governance

ACHIEVE PROGRAM GOALS 
& OBJECTIVES

ESC Lead:
Robin Funston, DOJ

Performance Management 
Working Group

MANAGE RISK

ESC Lead:
Laura Watson, DOL

Risk Management 
Framework
Working Group

Compliance Supplement 
teams

Governance

Chief Financial Officers Council (CFOC)

Stakeholder
Outreach

Executive 
Steering 

Committee

Transformation 
Strategies

Working 
Groups



Summary of Progress from Last Update

6

Key Milestones September 2019 – December 2019

 Published Version 1.0 of Grants Management Standard Data 
Elements.

 Conducted two Grants Innovation Exchange Sessions with over 400 
participants.

 Continued to expand the Grants Community of Practice with the 
addition of over 100 new members.



Strategy 1: Standardize the Grants Management Business 
Process and Data
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This strategy recognizes that recipient burden (such as excessive compliance requirements) can be reduced if the Federal 
government standardizes the grants management business process. In addition, recipient burden could be reduced if data is 
standardized and access to and collection of data is digitized. This strategy supports the Improving the Efficiency and 
Effectiveness of Administrative Services Across Government and Leveraging Data as a Strategic Asset CAP Goals.

Key Milestones Milestone 
Due Date

Milestone 
Status

Change 
from last 
quarter

Owner

Anticipated Barriers 
or other Issues 

Related to Milestone 
Completion

Leverage Federal Integrated Business Framework (FIBF) to develop 
comprehensive map of core capabilities for grants management FY2018 Q3 Complete No change CFOC

Based on FIBF capabilities, standardize data elements to inform comprehensive 
taxonomy for core grants management data standards FY2018 Q4 Complete No change CFOC

Release and solicit public feedback on the draft standard data elements FY2019 Q2 Complete No change OMB

Receive agency input on adoption grants management in accordance with OMB 
memorandum M-18-24 FY2019 Q3 Complete No change OMB, CFOC

Reconcile public feedback on the draft standard data elements FY2019 Q3 Complete No change OMB

Publish version 1.0 of standard data elements FY2019 Q4 Complete Change OMB

Initiate and finalize transfer of FIBF standards to the standards lead FY2020 Q2 In progress Change OMB & Future 
Standards Lead

Develop a draft plan for governance, implementation, and maintenance of FIBF 
standards (aligned with CAP Goal 5) FY2020 Q2 In progress No change OMB & Future 

Standards Lead
Plan will reflect strategy 
for standards adoption

Issue OMB guidance to support adoption of standard data elements FY2020 Q2 On track No change OMB, CFOC Shifted from FY2019 Q4
to FY2020 Q2

In conjunction with standards lead, establish cadence for review of standards FY2020 Q4 Not started No change OMB & Future 
Standards Lead



Strategy 2: Build Shared Infrastructure
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Use standard business process and data to identify opportunities to build shared solutions that reduce burden and improve the 
user experience. Future shared solutions will increase access to and use of data to support powerful analytics, setting the stage for 
risk-based performance management. This strategy supports the Improving the Efficiency and Effectiveness of Administrative 
Services Across Government, Leveraging Data as a Strategic Asset, and Modernizing IT to Increase Productivity and Security CAP 
Goals.

Key Milestones Milestone 
Due Date

Milestone 
Status

Change 
from last 
quarter

Owner Anticipated Barriers or other Issues 
Related to Milestone Completion

Develop draft business capabilities for single audit resolution and risk 
management to inform future common solutions FY2018 Q4 Complete No change CFOC

Launch government-wide readiness assessment to evaluate agency 
system baselines against the Grants Management FIBF capabilities and 
data standards

FY2019 Q1 Complete No change OMB

Solicit public for information on opportunities to build a standardized 
single audit and risk management solution for grants management FY2019 Q3 Complete No change CFOC

Identify agency lead to oversee development of single audit and risk 
management solution (aligned with CAP Goal 5) FY2019 Q3 Complete No change OMB

Pre-designate Grants QSMO FY2019 Q3 Complete No change OMB

Receive agency Readiness Assessment in accordance with OMB 
memorandum M-18-24 FY2019 Q3 Complete No change OMB, CFOC

Develop open source single audit prototype FY2019 Q4 Complete No change CFOC

Finalize acquisition plan for development and implementation of 
standardized single audit solution for grants management FY2020 Q2 Delayed Change CFOC Shifted from FY2020 Q1 to FY2020 Q2 due 

to expected availability of funding.

Final Grants QSMO Designation FY2020 Q3 Delayed Change OMB

Award contract for the development of a single audit and risk management 
solution FY 2020 Q3 On track No change CFOC



Strategy 3: Manage Risk
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A comprehensive risk management tool for determining Federal funding awards that are low-risk and high value must include 
consideration of past performance results, financial risk, and an applicant’s capabilities to deliver the proposed results.  In order to 
do this, agencies need to have ready access to performance data and have the data infrastructure to include performance in risk 
modeling.  The recent updated guidance on grants included requirements for performance reporting in grants, however there is 
much more that can be done to identify practices and data tools to enable agencies to incorporate performance into their grant 
award operations.  This strategy includes an assessment of current capabilities, piloting promising strategies, and developing a
framework so that other agencies can leverage these practices. This strategy also supports the Moving from Low-value to High-value 
Work CAP Goal.

Key Milestones Milestone 
Due Date

Milestone 
Status

Change from 
last quarter Owner

Anticipated Barriers or 
other Issues Related to 
Milestone Completion

Issue 2018 ‘skinny’ Single Audit Compliance Supplement FY2018 Q3 Complete No change OMB

Draft Risk Management Framework FY2018 Q3 Complete No change CFOC

Develop draft 2019 Single Audit Compliance Supplement framework FY2018 Q1 Complete No change OMB

Completion of sprint for The Opportunity Project which connects spending to 
performances FY2019 Q1 Complete No change Various 

Owners

Issue streamlined 2019 Single Audit Compliance Supplement with an 
increased focus on compliance requirements that inform performance FY2019 Q3 Complete No change OMB

Vet draft 2020 Single Audit Compliance Supplement FY2020Q1 On track Change OMB

Milestone corrected to 
reflect draft 2020 
supplement is expected in 
FY2020 Q1.

Issue 2020 Single Audit Compliance Supplement FY2020Q2 On track Change OMB

Collaborate with stakeholders to assess input received for risk management 
framework with a focus on pre-award risk FY2020 Q3 Delayed Change OMB

Delayed due to competing 
workgroup priorities and 
shift to focus on pre-award 
risk.

Based on stakeholder feedback, develop long-term strategy to improve risk 
management with a focus on pre-award risk FY2020 Q4 Delayed Change OMB, CFOC



Strategy 4: Achieving Program Goals & Objectives
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To demonstrate achievement of grant program goals and objectives, recipients need to be held accountable for good performance
practices. Once recipients can successfully demonstrate strong program performance practices, there may be an opportunity to 
leverage the risk management framework developed in Strategy 3 to alleviate select compliance requirements and appropriately 
tailor the terms and conditions of each award to provide flexibility to better execute the mission.  Recognizing this is a long term 
vision, initial efforts focus on developing performance management processes to help grant-making entities improve their ability to 
monitor performance and ultimately improve the performance of grantees.

Key Milestones Milestone 
Due Date

Milestone 
Status

Change 
from last 
quarter

Owner
Anticipated Barriers or 
other Issues Related to 
Milestone Completion

Solicit information from agencies on current grants performance 
management practices FY2019 Q1 Complete No change OMB, CFOC

Identify emerging and innovative performance practices FY2019 Q3 Complete No change OMB, CFOC

Develop draft performance management framework based on feedback 
from experts for relevant grant categories FY2019 Q4 Complete No change OMB, CFOC

Research and document grant program practices that assist in helping to 
achieve, improve, and document grant program results FY2020 Q1 Complete Change OMB, CFOC

Publish resource(s) that promotes a common understanding of performance 
practices and tools that includes promising practices and templates to 
improve grant recipient and program performance

FY2020 Q2 On track No change OMB, CFOC

Programs that have 
successfully incorporated 
performance practices 
may influence published 
resource(s).

Develop a change management strategy FY2020 Q4 On track No change OMB, CFOC

Implement change management strategy and increase adoption of 
promising practices FY2021 Q1 On track No change OMB, CFOC

Refine resource(s) and develop criteria for the waiver of compliance 
requirement(s) FY2021 Q4 On track No change OMB, CFOC

Update OMB guidance, as needed based on recommendations FY2021 Q4 On track No change OMB



Key Stakeholders
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Industry partners include groups such as 
associations, nonprofits, and vendors with vested 
interests in grants management.

INDUSTRY PARTNERS

American citizens support grants programs through 
taxes that benefit programs in their communities. 

AMERICAN TAXPAYERS

Includes Agency Offices of Inspector General, 
Government Accountability Office, etc. This 
community ensures that grant investments are a 
good use of government funds. 

OVERSIGHT COMMUNITY

Recipients receive Federal Grant funding 
each year to operate mission-driven 
programs.

FUNDING RECIPIENTS

Over 28 Federal agencies award grants each 
year. They are responsible for implementation, 
measuring program success, and assessing 
financial impact. 

FEDERAL AWARDING AGENCIES

The Senate and House of Representatives 
appropriate funds to Federal agencies for grants. 
They also propose and vote for legislation that 
impacts grants.

CONGRESS

• Diverse stakeholders impact and are impacted by grants.  
• Stakeholder input and insight is vital to the success of this effort. 
• We need your help to improve federal grants management.



Stakeholder Outreach
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OPPORTUNITIES

• Partner with stakeholders on initiatives to advance the strategies of the Grants CAP Goal that may 
include identifying promising practices, developing playbooks, and testing prototypes

• Continue to grow and engage with the membership of the Grants Community of Practice

JOIN US FOR MONTHLY GRANTS INNOVATION EXCHANGE SESSIONS
SESSIONS ARE HELD THE 4TH THURSDAY OF THE MONTH FROM 12:00 PM TO 12:45 PM

HAVE AN INNOVATION YOU WOULD LIKE TO SHARE?  EMAIL GrantsTeam@omb.eop.gov

STAY INFORMED BY JOINING THE GRANTS COMMUNITY OF PRACTICE
https://www.performance.gov/CAP/CAP_goal_8.html

mailto:GrantsTeam@omb.eop.gov
https://www.performance.gov/CAP/CAP_goal_8.html


Key Indicators – CAP Goal Progress Indicators
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Indicators will be developed to monitor progress towards standardizing data; 
leveraging digital tools and streamlining requirements to reduce recipient and 
agency burden; and improved risk-based performance management. Such as:

 Number of agency OMB approved information collection requests for grants 
reporting

 Number of recipient burden hours attributed to agency information collection 
requests

 Use of self-assessment data, such as percentage of Federal agency and recipient 
time dedicated to administrative and financial compliance requirements as 
compared to analyzing data to monitor results



Contributing Partners
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The following organizations are supporting the accomplishment of the CAP goal:

 American Institute of Certified Public Accountants (AICPA)
 Association of Government Accountants (AGA)
 Council of the Inspectors General on Integrity and Efficiency (CIGIE)
 Council on Governmental Relations (COGR) 
 Data Coalition
 Federal Demonstration Partnership (FDP)
 National Association of Public Administration (NAPA)
 National Association of State Auditors, Comptrollers and Treasurers (NASACT)
 National Grants Management Association (NGMA)
 Nearly 700 members of the Results-Oriented Accountability for Grants Community of Practice
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